EXTENSION OF TIME PROPOSAL

1	Name of work	Improvements to drains at 7th Cross L/s Bhuvaneshwari nagara in Bagalagunte Ward No 14
2	Amount of Work Portion	20.00
3	Estimated cost	20.00
4	Name of contractor	KRIDL
5	Agreement No	242, Dt,09.02.2015
6	NO and Date under which work order issued	NO/242/14-15, D:9/2/2015
7	Time limit originally fixed for completion	90 Days
8	Date of application by the contractor for granting extension of time	415 days.
9	Date of receipt of application in the sub division office	—
10	Extension granted if any	Yes
	i)	—
	ii)	—
11	Work Carried out by the contractor during the original period stipulated in the contract	—
12	work Carried out during 1st extension.	Completed
13	work Carried out during 2nd extension.	—
14	Time now applied for	—
15	Date of recommending time limit applied for	—
16	whether the original application of the contractor is enclosed	Yes
17	Balance of work remaining to be done	No
18	Probable time required for completion of remaining work	No
19	Cost of work charged establishment charged on the work after the expairy of original period	—
20	Whether notice as per clause of contract has been issued	—
21	Remarks of the AEE and the daily rate of penalty proposed	—
22	Remarks of the EE with the daily rate of penalty proposed	Recommended

ASSISTANT ENGINEER
Ward No 14

ASSISTANT EXECUTIVE ENGINEER
T. DASARAHALLI SUB DIVISION

EXECUTIVE ENGINEER
Dasarahalli Division
Bruhat Bangalore Mahanagara Palike
Dasarahalli Zone, Bangalore-57.

ಮುಖ್ಯ ಅಭಿಯಂತರರು
ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ
ದಾಸರಹಳ್ಳಿ ವಲಯ, ಬೆಂಗಳೂರು